
	<b>(B)</b>	Nombre	Duracion	Inicio	Terminado	Predecesores	Nombres del Recurso	V S D	) )
1		Cajero automático	40 days	15/07/19 8:00	6/09/19 17:00				1
2	<b>✓</b>	Fase 1 Análisis y espe	8 days	15/07/19 8:00	24/07/19 17:00				,
3	<b>✓</b>	i. Estudio previo y entr	4 days	15/07/19 8:00	18/07/19 17:00		Jefe de proyecto;Impresora		
ļ	<b>✓</b>	ii. Identificación de req	5 days	15/07/19 8:00	19/07/19 17:00		Jefe de proyecto		
5	<b>✓</b>	iii. Identificación de re	5 days	15/07/19 8:00	19/07/19 17:00		Jefe de proyecto		
6	<b>✓</b>	iv. Preparación de doc	3 days	22/07/19 8:00	24/07/19 17:00	5	Jefe de proyecto		
		Hito 1 Entrega de la es	0 days	15/07/19 8:00	15/07/19 8:00				
	<b>✓</b>	Fase 2 Modelado con	4 days	15/07/19 8:00	18/07/19 17:00				
	<b>✓</b>	i. Construcción del mo	4 days	15/07/19 8:00	18/07/19 17:00		Analista		
)	✓	ii. Especificación de mé	4 days	15/07/19 8:00	18/07/19 17:00		Analista;Impresora	7	
	<b>✓</b>	Fase 3 Diseño	5 days	15/07/19 8:00	19/07/19 17:00				
2	<b>✓</b>	i. Obtención de la arqu	4 days	15/07/19 8:00	18/07/19 17:00		Analista		
3	<b>✓</b>	ii. Diseño y definición d	5 days	15/07/19 8:00	19/07/19 17:00		Analista		
		Hito 2 Diagramas de cl	0 days	15/07/19 8:00	15/07/19 8:00				
5	<b>✓</b>	Fase 4 Codificación	40 days	15/07/19 8:00	6/09/19 17:00			1	
6	✓	i. Implementación de la	40 days	15/07/19 8:00	6/09/19 17:00		Desarrollador		
,		Hito 3 Desarrollo de pr	0 days	15/07/19 8:00	15/07/19 8:00			7	
3		Fase 5 Pruebas	5 days	15/07/19 8:00	19/07/19 17:00				
9	✓	i. Pruebas individuales	5 days	15/07/19 8:00	19/07/19 17:00		Probador		
)		ii. Pruebas de integraci	5 days	15/07/19 8:00	19/07/19 17:00		Probador		
		iii. Pruebas del sistema	3,5 days	15/07/19 8:00	18/07/19 13:00		Probador		
2		iv. Pruebas de aceptac	2,5 days	15/07/19 8:00	17/07/19 13:00		Probador		
3		Hito 4 Entrega final del	0 days	15/07/19 8:00	15/07/19 8:00				



23	se	p 1	9				30	se	o 1	9			
L	М	М	J	V	S	D	L	М	М	J	V	S	D
Cajero Automatico - pagina3													
			م ره	/	·ut	J.116			ρū	9"	40		