Cajero Automatico

Dates			
Start	15/07/19 8:00	Finish	6/09/19 17:00
Baseline Start	15/07/19 8:00	Baseline Finish	6/09/19 20:00
Actual Start	15/07/19 8:00	Actual Finish	

Duration			
Scheduled	40 days	Remaining	40 days
Baseline	40 days	Actual	0 days
		Percent Complete	92%

Cahadulad 720 haves Co have	
Scheduled 720 horas Remaining 68 hor	as
Baseline 1.200 horas Actual 652 ho	ras

Costs				
Scheduled	¤8792000,00	Remaining	¤680000,00	
Baseline	¤8872000,00	Actual	¤8112000,00	
		Variance	¤0,00	

Notes